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and 
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Report Period 
June 25 through July 31, 1981 
ATBM DTECTION EXPERIMENT 
D.J. Rozakoff 
Contract No. DAAH01-81-D-A003 
Delivery Order No. 0021 
EES Project A-2997 
Prepared by 
U.S. Army Missile Command 
Attn: DREMI-ICBB/Lukens 
Redstone Arsenal, Alabama 35809 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORT PERIOD  
As a new task, no work was performed during this reporting period due 
to the subcontract negotiations with SRI to participate in the experiment. 




WORK TO BE PERFORMED DURING THE NEXT REPORT PERIOD  
Subcontract with the SRI 0TH radar facility to participate in the 
ATBM detection experiment. Coordinate experiment activities to accomplish 
MICOM data gathering objectives as described in the delivery order. 
A-2997 
Cost Information  
The following charges have been incurred against the contract during 
period 
Personal Services (PS) 
Materials and Supplies 
Travel 
Overhead (@ 73% of PS) 








TOTAL 	 0 
The breakdown of personal services is as follows: 
Dollars  
Principal Research Scientists/Engineers 
Senior Research Scientists/Engineers 
Research Scientists II/Engineers II 








0 	 0 





Personal Services (PS) 1,338.19 0 1,338.19 
Materials and Supplies 95,009.50 0 95,009.50 
Travel and Shipping 500.00 0 500.00 
Computer 0 0 0 
Overhead 1,003.63 0 1,003.63 
Retirement 148.68 0 148.68 
Encumbered 0 0 0 
98,000.00 0 98,000.00 
FUNDING 
Based on present full funding, the funding and equivalent man hours 
are sufficient to complete the task. Approximately 0 % of the proposed 
task has been completed. 
Monthly Te,Ihnical Report No. 2 
and 
Monthly Cost and Performance Report No. 2 
Report Period 
August 1 through August 31, 1981 
ATBM DETECTION EXPERIMENT 
D. J. Kozakoff 
Contract No. DAAH01-81-D-A003 
Delivery Order No. 0021 
EES Project A-2997 
Start Date: 6/25/81 
Expiration Date: 9/30/81 
Prepared by 
U. S. Army Missile Command 
Attn: DREMI-ICBB/Lukens 
Redstone Arsenal, Alabama 35809 
Prepared by 
Georgia Institute of Technology 
Engineering Experiment Station 
Atlanta, Georgia 30332 
WORK PERFORMED DURING THIS REPORTING  PERIOD 
A coordinated study with SRI of calibration techniques for 0TH detection 
of missile tests is scheduled for September. (Tests scheduled for August have 
been postponed.) 
PROBLEM AREAS  
Additional slippages in ABM missile firings may cause severe problems in 
performing the tests and analyses specified in this work order. 
WORK TO BE PERFORMED IN NEXT REPORTING PERIOD 
SRI will conduct an 0TH detection experiment for rescheduled missile 
firings. In addition, a measurement will be performed to determine target 
detection resolution from the WARF observing two repeaters operating in 
the Huntsville area. Planned repeater separations are 300m, 2km, 15km, 
50km, 100km, and 150km. 
2997 	Cost Information 
The following charges hat 
per i od August 1-August 31, 1981 
Personal Services (PS) 
been incurred against the contract during 
Expended 	 Encumbered 
0 0 
Materials and Supplies 0 5,000.00 
Travel 0 
Overhead (@ 75% of PS) 0 
Retirement (@ 11.11% of PS) 0 
Subcontracts 0 90,000.00 
TOTAL 0 $95,000.00 
The breakdown of personal services is as follows: 
Approximate 
Dollars 	Man Hours  
Principal Research Scientists/Engineers 
	
0 
Senior Research Scientists/Engineers 0 
Research Scientists II/Engineers II 
	
0 





Students 	 0 
Secretarial/Clerical/Other 	 0 
TOTAL 	 0 
The current financial status of the contract is as follows: 
Budget As 	 Free 
Proposed Expended 	Balance  
Personal Services (PS) 	 $1,338.19 	 0 	1,338.19 
Materials and Supplies 95,009.50 5,000 90,009.50 
Travel and Shipping 	 500.00 	 0 	 500.00 
0 90,000.00 (90,000.00) 
Overhead 	 1,003.63 	 0 	1,003.63 
Retirement 148.68 0 148.68 
$ 98,000.00 	$ 95,000.00 $ 3,000.00 
FUNDING 
Based on present full funding, the funding and equivalent man hours 
are sufficient to complete the task. Approximately 97 % of the proposed 
task has been completed. 
